THE TREVOR PROJECT

Internal Dashboard Redesign

Summer 2026 Work Plan & Roadmap

An 60-hour iterative design engagement building on completed user needs research — re-analyzing findings, generating validated designs, and collaborating with development teams and current users to deliver an actionable internal dashboard redesign.

10-Week Timeline at a Glance

Phase A	Week 1	Data Refinement & Persona Finalization
Phase B	Weeks 2–4	Counselor Research, Synthesis & Design Direction
Phase C	Weeks 5–6	Iterative Wireframing & Prototyping
Phase D	Weeks 7–8	Usability Testing & Iteration
Phase E	Weeks 9–10	Refinement, Documentation & Handoff

Detailed Phase Plans

Phase A — Data Refinement & Persona Finalization

Week 1 · 6-8 hours

PHASE A · Data Refinement & Persona Finalization | Week 1 (8 hrs)	
Overview	Building directly on previously collected research, we refine and finalize the existing dataset and personas. This week closes out prior coursework — cleaning, verifying, and locking down the foundation before expanding to new user groups.
Key Tasks	☑ ~~**Refine Interview Protocols for Counselors and MX Users**~~ ☑ ~~**1 hour,** everyone contributes 5 questions, refine as a group~~ ☑ ~~Interview-Protocol-Master (From 622)~~ ☑ ~~Create logs of post-usability test questions~~ ☑ ~~**1 hour**~~ ☑ ~~**2. Usability Test Summary (Dates and Notes)**~~

	☑ ~~Logging Post-Test Interview Questions~~ ☑ ~~Zayd: 1 & 2~~ ☑ ~~Victor: 3 & 4~~ ☑ ~~Jess: 5 and edit/input into Affinity Wall~~ ☑ ~~Create new Affinity Wall to identify overlooked patterns (For usability testing)~~ ☑ ~~2 hours~~ ☑ ~~Affinity Wall in FigJam~~ ☑ ~~Finalize and validate existing personas against raw data~~ ☑ ~~0.5 hours, as a group~~ ☑ ~~(Optional) Draft a few very low-fi paper wireframes for features~~ ☑ ~~Ask for interviewees from Mexico~~ ☑ ~~5 mins~~ ☑ ~~Ask for counselor interviewees~~ ☑ ~~5 mins~~ ☑ ~~Schedule weekly meeting with Supervisor (Alfredo)~~ ☑ ~~30 mins~~
Deliverable	**Finalized persona set and annotated research artifact library**

Phase B — Counselor Research, Synthesis & Design Direction

Weeks 2–3 · 14-16 hours

PHASE B · Counselor Research, Synthesis & Design Direction | Weeks 2–3 (24 hrs)	
Overview	We expand our research lens to focus specifically on counselors — a critical user group whose daily workflow and support needs must be deeply understood before designing the dashboard. We conduct targeted interviews, synthesize findings across all user groups, and establish a shared design direction with the development team.
Key Tasks	☑ ~~Conduct 3–5 contextual interviews with active counselors/MX users~~ ☑ ~~Document counselor workflows, tools, and pain points~~ ☑ ~~Affinity map counselor findings alongside existing personas~~ ☑ ~~Affinity Wall in FigJam~~ ☑ ~~Create or extend personas to represent counselor roles~~ ☑ ~~Define differences between US and Mexico workflows~~
Deliverable	**Counselor personas, design brief, and scoped feature list**

Phase C — Iterative Wireframing & Prototyping

Weeks 4–6 · 22-24 hours

PHASE C · Iterative Wireframing & Prototyping | Weeks 4–6 (16 hrs)	
Overview	We generate a range of low-fidelity wireframe concepts, then develop the strongest direction into an interactive high-fidelity prototype. Accessibility requirements are built in from the start. The development team reviews for technical feasibility throughout.
Key Tasks	☑ ~~Sketch 3+ divergent layout concepts~~ ☑ ~~Translate best sketches to low-fidelity digital wireframes~~ ☑ ~~Conduct internal design critique and selection~~ ☐ Share lo-fi concepts with current users for gut-check ☑ ~~Transfer base design into Figma~~ ☐ Build interactive hi-fi prototype (Figma or equivalent) ☐ Apply visual design system and component library ☐ Ensure WCAG 2.1 AA accessibility compliance ☐ Conduct dev team review for feasibility and implementation notes
Deliverable	**Low-fidelity wireframe concepts and a clickable hi-fi prototype ready for usability testing**

Phase D — Usability Testing & Iteration

Weeks 7–8 · 14-16 hours

PHASE D · Usability Testing & Iteration | Weeks 7–8 (16 hrs)	
Overview	We conduct structured, moderated usability testing with current internal users of the dashboard, using task-based scenarios derived from the top 'Jobs to Be Done' identified during research. Findings are prioritized by severity, design fixes are implemented, and the most critical issues are re-verified.
Key Tasks	→ Write usability test plan with new design and 4–6 task scenarios → Recruit 4–6 current internal users for testing → Conduct moderated sessions (remote) → Synthesize findings into severity-ranked issue list → Implement high-priority design fixes in prototype → Verify fixes with 2–3 users in a follow-up session → If possible, conduct A/B testing to compare the current version of Dashboard and our version
Deliverable	**Usability testing report and iterated, validated prototype**

Phase E — Refinement, Documentation & Handoff

Weeks 9–10 · 14-16 hours

PHASE E · Refinement, Documentation & Handoff | Weeks 9–10 (16 hrs)	
Overview	We polish the final prototype, prepare a thorough design handoff package for the development team, and present the full body of work to Trevor Project stakeholders. A recommended roadmap for future iteration cycles is delivered alongside the final archived project repository.
Key Tasks	→ Final visual polish and quality assurance of prototype → Create annotated redlines and component specifications → Document interaction behaviors and edge cases → Build or update the shared design system and style guide → Compile end-to-end research and design summary presentation → Facilitate final stakeholder presentation → Outline phased roadmap for post-summer iteration → Archive all artifacts in a shared project repository
Deliverable	**Developer handoff package, final stakeholder presentation deck, and archived project repository**